
 
 

Muscoy Team Conference Call Notes 
4 December 2006 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Tom Beer/URS  Dave Solomona/SBMWD 
 Time Gere/URS  Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2  Russell Smith/SBMWD 

Contract Issues 
� URS has selected apparent low bidder. 
� Kim forwarded Dennis’s email with tentative schedule to City. 

Construction/Validation/Performance (Adam Harvey) 
� URS has determined apparent low bidder for EW-108S and MW-141A.  URS will send 

contract this week. 
� URS will USA site for drilling during week of 11 December 2006. 
� City could not confirm that the SixCENSE issue is resolved. 
� URS has received all of the changes from ATSI for the electrical drawings.  URS will 

forward to the City. 
� Treatment Plant sampling scheduled for week of 11 December. 
� Received final data through October and validated data through September. 
� URS is preparing Draft Final Cost and Performance Report. 
� Comments from City and DTSC for 6-Month Report were due 11/27.  Secor will provide 

their comments to the City this week. 
� Comments on Draft RA Report are due from City, EPA and CH2MHill by 12/15. 
� City is still working on Draft Well Site Report and did not provide date for distribution. 
� City to provide additional basin-wide water levels to EPA after 6-month report issued. 

General Discussion 

� Kim will forward Russell’s notice to residents to Dennis to confirm order of activities and 
dates for 24-hour drilling. 

� Kim directed to put resident on North side of EW-108S site in a hotel during 24-hour drilling 
and do not install sound wall.  City concurred and will talk to resident. 

� Coordination meeting tentatively scheduled for 14 December at EW-108S to discussing 
additional site work by SBMWD. 

� Conductor casing installation was incorrectly thought to begin 15 December 2006. 18 
December is the correct date. 

� URS indicated that the City needs to complete site work prior to pilot boring on 2 January 
2007. 

� Reaming and well construction will be 24 hours per day, beginning approximately 12 January 
2007 for 5 to 6 days. 

�  
Next Conference Call 

Monday, 11 December 2006, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 



 
 


